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RDC n° 08/2018 - CRONOGRAMA FiSICO-FINANCEIRO

CONSTRUCOES
: PRECO MESES
ITEM 9
DESCRIMINAGAO DAS ETAPAS ETAPA % ETAPA , > 5
1,0  [LABORATORIOS DE PROTESES DENTARIAS 01 85.118,19 25,23% 21.279,55 25.535,46 38.303,19
25,00% 30,00% 45,00%
o ___________________________________________________|
20  |LABORATORIO DE PROTESES DENTARIAS 02 33.247,24 9,86% 8.311,81 19.948,34 4.987,09
25,00% 60,00% 15,00%
o ____________________________________________________|
30 |LABORATORIO DE DENTISTICA 55.349,42 16,41% 13.837,36 16.604,83 24.907,24
25,00% 30,00% 45,00%
o ____________________________|
40  |LABORATORIO DE MATERIAIS 27.778,66 8,24% 6.944,67 16.667,20 4.166,80
25,00% 60,00% 15,00%
- - ______________________________|
50  |SALA DE ESTUDOS DE POS GRADUAGAO 27.182,12 8,06% 8.154,64 19.027,48
30,00% 70,00%
|
6,0 |LABORATORIO MULTIMIDIA 21.513,41 6,38% 6.454,02 15.059,39
30,00% 70,00%
|
70 |REPROGRAFIA/INFORMATICA 8.109,35 2,40% 8.109,35
100,00%
80  |SALA DE PRONTUARIOS 482,84 0,14% 482,84
100,00%
90  |SALADE HIGIENIZAGAO 6.700,88 1,99% 6.700,88
100,00%
- - S
10,0  |INSTALACOES ELETRICAS 24.841,72 7,36% 3.726,26 6.210,43 14.905,03
15,00% 25,00% 60,00%
|
11,0 |SERVICOS COMPLEMENTARES 12.407,16 3,68% 8.685,01 3.722,15
70,00% 30,00%
|
120 |COMBATE A INCENDIO 6.058,61 1,80% 3.029,31 3.029,31
50,00% 50,00%
13,0  |ADMINISTRACAO DE OBRAS 28.515,99 8,45% 7.146,11 11.717,22 9.652,66
25,06% 41,09% 33,85%
SUBTOTAL | 337.305,60 100,00% 84.539,41 140.500,53 112.265,65
SUBTOTAL ACUMULADO| 337.305,59 174,77% 84.539,41 225.039,94 337.305,59
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