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RESIDENCIA DO ESTUDANTE - MANAUS

CRONOGRAMA :Fisico- Financeiro 1- BLOCO

DISCRIMINAGAO MES 1 MES 2 MES 3 MES 4 MES 5 MES 6 MES 7 MES 8 % SUBTOTAL
01 SERVICOS PELIMINARES 20.172,94 13.448,62 2,26% 33.621,56
60,00% 40,00%
02 ESTRUTURA DE CONCRETO 33.946,85 33.946,85 4,56% 67.893,69
50,00% 50,00%
03 ESTRUTURA METALICA 12.458,63 29.070,13 2,79% 41.528,75
30,00% 70,00%
04 PAREDES 3.603,87 3.603,87 0,48% 7.207,74
50,00% 50,00%
05 ESQUADRIAS 57.933,88 57.933,88 28.966,94 9,74% 144.834,70
40,00% 40,00% 20,00%
06 FERRAGENS 5.293,17 5.293,17 0,71% 10.586,34
50,00% 50,00%
07 VIDROS 32.491,47 32.491,47 4,37% 64.982,93
50,00% 50,00%
08 COBERTURA 20.236,99 1,36% 20.236,99
100,00%
09 REVESTIMENTOS 25.337,57 38.006,35 38.006,35 25.337,57 8,52% 126.687,84
20,00% 30,00% 30,00% 20,00%
10 FORROS 14.121,92 0,95% 14.121,92
100,00%
1 PINTURAS 28.685,12 28.685,12 28.685,12 57.370,24 9,64% 143.425,60
20,00% 20,00% 20,00% 40,00%
12 PAVIMENTAGCOES 42.217,42 84.434,84 84.434,84 14,19% 211.087,10
20,00% 40,00% 40,00%
13 ELEMENTOS DE GRANITO 18.375,74 18.375,74 2,47% 36.751,48
50,00% 50,00%
14 ELEMENTOS DE SERRALHERIA 50.662,67 3,41% 50.662,67
100,00%
15 APARELHOS E METAIS 22.331,08 14.887,38 2,50% 37.218,46
60,00% 40,00%
16 INST. HIDRAULICA 10.058,57 10.058,57 1,35% 20.117,13
50,00% 50,00%
17 INST. SANITARIA 24.330,58 24.330,58 3,27% 48.661,16
50,00% 50,00%
18 INST. ELETRICA 12.857,62 38.572,85 64.288,08 12.857,62 8,64% 128.576,16
10,00% 30,00% 50,00% 10,00%
19 INS. PROT. DESC. ATMOSFERICAS 9.551,92 6.367,95 1,07% 15.919,87
60,00% 40,00%
20 INST. C. A INCENDIO 14.385,43 14.385,43 1,93% 28.770,86
50,00% 50,00%
21 INST. AR CONDICIONADO 1.658,92 1.658,92 0,22% 3.317,83
50,00% 50,00%
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20.507,16 20.507,16 2,76% 41.014,31
50,00% 50,00%
23 IMPERMEABILIZACAO 4.264,73 2.843,16 0,48% 7.107,89
60,00% 40,00%
24 COMUNICAGAO VISUAL/TATIL 5.291,87 12.347,71 1,19% 17.639,58
30,00% 70,00%
25 ELEVADOR 49.733,08 49.733,08 66.310,77 11,14% 165.776,92
30,00% 30,00% 40,00%
SUBTOTAL 20.172,94 47.395,47 75.346,91 141.471,84 357.703,90 478.361,43] 291.211,10) 76.085,89)
SUBTOTAL ACUMULADO 20.172,94 67.568,41 142.915,31 284.387,16) 642.091,05 1.120.452,49 1.411.663,59 1.487.749,48 100% 1.487.749,48

Manaus-AM, 24 de Janeiro de 2017
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