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Infra-estrutura e Construgdes

UNIVERSIDADE FEDERAL DO AMAZONAS CAMPUS DE BENJAMIN CONSTANT - BIBLIOTECA

PREFEITURA DO CAMPUS
CRONOGRAMA FiSICO-FINANCEIRO
DISCRIMINACAO MES 1 MES 2 MES 3 MES 4 MES 5 MES 6 MES 7 MES 8 % SUBTOTAL
. 31.198,08|  280.782,74|  311.980,83| 233.98562| 155.990,41| 171.589,45|  218.386,58|  155.990,41
1 |PREDIO DA BIBLIOTECA ’ ’ ’ ’ ’ ’ ’ 70,00 1.559.904,13
2% 18% 20% 15% 10% 11% 14% 10% ' ’
INSTALAGCOES 16.559,25 24.838,87 99.355,48 24.838,87
2 |EXTERNAS 10% 15% 60% 15% 780 16559246
REFORGO FUNDAGAO 85.350,63 81.639,73 18.554,48
3 |BLoco3 46% 44% 10% 8,00 185.544,84
4 IMPLANTACAO E 37.066,23 4.633,28 9.266,56 9.266,56 9.266,56 13.899,84 9.26656| , 00 665.57
SERV.COMPL. 40% 5% 10% 10% 10% 15% 10% ’ o
5 ADMINISTRACAQ/ 98.045,30 12.255,66 24.511,32 24.511,32 24.511,32 12.255,66 17.157,93 31.864.72| .., 245.113.94
TRANSPORTES 40% 5% 10% 10% 10% 5% 7% 13% ' Y
SUBTOTAL 166.309,61|  383.022,31| 427.398,44| 286.317,98|  206.327,54|  208.683,99|  348.799,82|  221.960,56
100 | 2.248.820,24
SUBTOTAL ACUMULADO |  166.309,61|  549.331,92|  976.730,35| 1.263.048,34| 1.469.375,88| 1.678.059,86| 2.026.859,68| 2.248.820,24
UNIVERSIDADE FEDERAL DO AMAZONAS
PREFEITURA DO GAMPUS CAMPUS DE BENJAMIN CONSTANT - BIBLIOTECA
CRONOGRAMA FiSICO-FINANCEIRO PREDIO
DISCRIMINAGAO MES 1 MES 2 MES 3 MES 4 MES 6 MES 7 MES 8 % SUBTOTAL
1 SERVICOS PELIMINARES 20.244,27 1,30 20.244 27
100%
- 9.597,33 86.376,01
2 |FUNDACOE ’ ’ 973,34
UNDAGOES 0% 0L 6,30 95.973,3
ESTRUTURA DE 161.315,30|  268.858,83|  107.543,53
’ ’ ’ 4 7.717
3 |coNcRreTO 30% 50% 20% 34,50 537.717,66
A EQTRIITIIRA METAI ICA 17014’17 7291’79 1 RN 24 2NR QR
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70% 30%
5 |PAREDES E DIVISORIAS 23525’87 58415’52 23;10’35 4,80 77.051,73
6 |ESQUADRIAS 555,69’36 ggizg,m 6,00 104.099,09
7 |FERRAGENS 55;,2”’19 55;,211’19 0,30 5.022,38
8 |VIDROS ;gim’% 235,60’93 2,50 37.921,85
9 |COBERTURA 1(2)208/:‘9’93 1,80 26.849,93
10 |REVESTIMENTOS 52;62’03 %50224’055 ;;.)262,03 7,00 111.048,11
11 |FORROS 10‘1)'08/:‘8’75 0,30 4.848,75
12 [PINTURAS 23;41’23 235253’08 58;211’85 3,80 68.706,16
13 |PAVIMENTAGOES 25(281’54 i§£81’54 53;90,77 8,60 132.453,85
o e
16 |APARELHOS E METAIS 68;,295’88 43;,230’59 0,90 13.326,47
17 |INST. HIDRAULICA 1010';)57’91 0,10 1.357,91
18 [INST. SANITARIA 10%;)72’18 0,30 4.872,18
10 lneT B ETDIAA 6.744,94 6.744,94 13.489,88|  13489,882 26.979,76 [ an 7 O
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10% 10% 20% 20% 0%
- 416437 416437
20 |INS. TELECOMUNICACAO = = 050 8.328.74
- 1970.16] 365888
21 |INST. C. A INCENDIO ’ ’ 0.40 5.629,04
35% 65% ’ ’
INS. PROT. DESC. 175186 175186 700742 7.00742
22 | ATMOSFERICAS 10% 10% 10% 10% 1,10 17.518,55
. 141188 141184
23 |INST. AGUAS PLUVIAIS ’ ’ 0.20 282368
50% 50% ’ ’
24 |INST. AR CONDICIONADO 1 0%;06’22 0.20 3.106,22
0
- 243558 13.801.61
25 |IMPERMEABILIZACAO ’ ’ 110 16.237.19
¢ 15% 85% ’ ’
26 |COMUNICACAO VISUAL 120%;27’14 170 25127 14
0
14.753.27
27 |BANCADAS i 1,00 14.753.27
3337527 33.375.27
28 |EQUIPAMENTOS ’ ’ 4.90 66.750,54
Q 50% 50% ’ ’
2;’5;201:"' 3402004 25618810  275.603,77| 204.33547| 23620199 24132234  231.153,61(81.069,81
072, 100 | 1.559.904,13
f;’g;fg‘" ACUMULADO | 5/ 00904| 29021714  565.82091| 770.156.38| 1.006.358.37| 1.247.680,71| 1.478.834,32|1.559.904,13

UNIVERSIDADE FEDERAL DO AMAZONAS CAMPUS DE BENJAMIN CONSTANT - BIBLIOTECA

PREFEITURA DO CAMPUS
CRONOGRAMA FiSICO-FINANCEIRO
DISCRIMINAGAO MES 1 MES 2 MES 3 MES 4 MES 5 MES 6 MES 7 MES 8 % SUBTOTAL
, 936,83 936,33
1 [INST. HIDRAULICA 50 50 1,10 1.873,66
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INST. COMBATE A 1.578,26 1.578,26
INCENDIO 50% 50% 190 3.156.52
, 5.065,94 5.065,94
INST. SANITARIA 507 507 5,90 10.131,88
, 20.966,51 20.966,51
INST. AGUAS PLUVIAIS ’ =~ 25,20 41.933,01
50% 50% ' ’
INST. 2.204,33 2.204,33
TELECOMUNICAGAO 50% 50% 250 4.408,66
. 26.022,18 26.022,18 52.044,36
INST. ELETRICA ’ ’ ’ 63,40 104.088,73
25% 25% 50% ' ’
SUBTOTAL 26.022,18 30.741,60 82.796,23 26.032,45
100 165.592,46
SUBTOTAL ACUMULADO 26.022,18 56.763,79|  139.560,02|  165.592,46
UNIVERSIDADE FEDERAL DO AMAZONAS CAMPUS DE BENJAMIN CONSTANT - BIBLIOTECA
PREFEITURA DO CAMPUS
CRONOGRAMA FiSICO-FINANCEIRO REFORGO DE FUNDAGAO DO BLOCO 3
DISCRIMINACAO MES 1 MES 2 MES 3 MES 4 MES 5 MES 6 MES 7 MES 8 % SUBTOTAL
SERVICOC 1.642,41
PRELIMINARES 100% 0.80 164241
REFORCO DE 77.571,12 77.571,12
ESTRUTURA 50% 50% 84,70 195:142,24
SERVICOS 9.369,40
COMPLEMENTARES 100% 4,60 9.369.40
3.490,31
SERVICOS FINAIS T00% 2,00 3.490,31
. 7.950,24 7.950,24
SERVICOS TECNICOS ’ ’ 7,90 15.900,48
¢ 50% 50% ’ ’
SUBTOTAL 87.163,77 85.521,36 12.859,71
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SUBTOTAL ACUMULADO 87.163,77|  172.685,13|  185.544,84 | 100 | 185.544,84
UNIVERSIDADE FEDERAL DO AMAZONAS
PREFEITURA DO CAMPUS CAMPUS DE BENJAMIN CONSTANT - BIBLIOTECA
CRONOGRAMA FiSICO-FINANCEIRO IMPLANTAGAO DA OBRA E SERVIGOS COMPLEMENTARES
DISCRIMINACAO MES 1 MES 2 MES 3 MES 4 MES 5 MES 6 MES 7 MES 8 % SUBTOTAL
IMPLANTAGAO DA OBRA 1%%312’38 50,3 46.912,38
0
SERV. 3.021,91 3021,905 3021,905 3.021,91
COMPLEMENTARES 25% 25% 25% 25% 132 12.087.62
16.832,79 16.832,79
SERV. FINAIS ’ ’ 36,5 33.665,57
50% 50% ’ ’
SUBTOTAL 46.912,38 3.021,91 3.021,91 3.021,91 3.021,91 16.832,79 16.832,79
SUBTOTAL ACUMULADO 46.912,38 49.934,29 52.956,19 55.978,10 59.000,00 59.000,00 75.832,79 92.665,57 100 92.665,57
UNIVERSIDADE FEDERAL DO AMAZONAS
PREFEITURA DO CAMPUS
CRONOGRAMA FiSICO-FINANCEIRO
DISCRIMINACAO MES 1 MES 2 MES 3 MES 4 MES 5 MES 6 MES 7 MES 8 % SUBTOTAL
" 9.994,18 29.982,55 39.976,74 19.988,37 19.988,37 23.986,04 35.979,06 19.988,37
ADMINISTRAGAO DA BRA ’ ’ ’ ’ ’ ’ ’ ’ 78,5 199.883,68
¢ 5% 15% 20% 10% 10% 12% 18% 10% ’ ’
" 2.261,48 6.784,43 9.045,91 4.522,96 4.522,96 5.427,55 8.141,32 4.522,96
ADMINISTRAGAO DA BRA ’ ’ ’ ’ ’ ’ ’ ~— 215 45.229,56
¢ 5% 15% 20% 10% 10% 12% 18% 10% ’ ’
SUBTOTAL 12.255,66 36.766,99 49.022,65 24.511,32 24.511,32 29.413,59 44.120,38 24.511,32
1 245.113,24
SUBTOTAL ACUMULADO 12.255,66 49.022,65 98.045,30(  122.556,62|  147.067,94|  176.481,53|  220.601,92|  245.113,24 00 5113,
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